DOE Office of Environmental Management
Project Management
Earned Value Management

The U.S. Department of Energy (DOE) uses Earned Value Management (EVM) as a project management tool
that measures actual performance of work scope and the associated cost and schedule compared to the approved
baseline plan for the project.

EVM has proven to be a valuable tool for project managers and is now being used in a wide variety of
government contracts and in much of the private sector as well. For most construction and cleanup projects,
DOE requires the use of the widely recognized national standard for EVM from the American National
Standards Institute/Electronic Industry Association called ANSI/EIA 748: Earned Value Management Systems.
Basic concepts of EVM:

The figure below illustrates the analysis of schedule and cost performance using the EVM technique.

Earned Value Management
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o In the project planning stage, all project activities are assigned a “dollar value” termed the Budgeted
Cost for Work Scheduled (BCWS). In other words, the BCWS represents the planned work in terms of
the planned cost of that work. Physical progress is measured in dollars, so schedule performance and
cost performance can be analyzed in the same terms.

e During project execution, project activities “earn” the apportioned dollar value based on the amount of
work completed, termed as the Budgeted Cost for Work Performed (BCWP). In other words, the
BCWP represents the work that is completed in terms of the originally planned cost for that work.

e The actual amount of money spent on the completed work is tracked as the Actual Cost of Work
Performed (ACWP).

e The Budgeted Cost for Work Performed (BCWP) can then be compared to the Actual Cost of Work
Performed (ACWP) to determine any cost variance (under- or over-spending).

e The Budgeted Cost for Work Performed (BCWP) can also be compared to the Budgeted Cost for Work
Scheduled (BCWS) to determine any schedule variance (ahead or behind schedule).



e The BWCP and ACWP can also be used to predict future performance trends and forecast any
anticipated change to the Completion Date or the Estimate At Completion (EAC).

The benefit of EVM is the ability to take physical progress into account when analyzing cost performance. Ifa
project’s actual costs to date are simply compared to planned costs, without a measure of physical progress, the
results can be misleading since the relationship of progress and spending are not known. When properly
applied, EVM provides an early warning of project performance problems. By reliably identifying trends and
problems early, EVM helps managers effectively plan, control, and manage projects so they can take corrective
action and re-plan the work, if necessary. Systematic implementation of EVM throughout the organization
allows comparative review of project performance, helping managers make better-informed decisions.

DOE’s EVM approach:

DOE has improved its approach to project management by integrating Earned Value Management concepts in
managing major projects, contracts and reporting project status.

EM uses EVM as part of an integrated management system to evaluate project performance. EVM objectively
measures performance against the approved project baseline plan that describes the requirements to be met by
the project in terms of scope, deliverables or milestones, schedule, and cost. Progress on project performance
utilizing EVM data is assessed monthly by every level within contractor and DOE management from the
contractor control account manager closest to the work up to the DOE Senior Management. Effective
application of EVM with project baseline management is intended to improve EM’s success rate in completing
projects on time and within budget.

The Office of Environmental Management (EM) requires all contractors with contracts greater than or equal to
$20 million to implement EVM systems and be certified in their use. The DOE Office of Engineering and
Construction (OECM) is the certifying organization. To qualify for certification, a contractor must undergo a
review by an independent team of OECM and EM personnel of its EVM policies, procedures and
implementation to ensure they meet 32 basic guidelines in the ANSI/EIA-748 standard. Below is a list showing
the certification status for major EM contracts.



CONTRACTOR EARNED VALUE MANAGEMENT SYSTEM CERTIFICATION STATUS
(Revised May 29, 2009)

DOE Office
(Geographic Site)

Contract Name
Contractor Name

Principal Companies

Certified
Green = Yes
Red = No

Savannah River

Salt Waste Processing Facility
Parsons Infrastructure & Technology Group

Parsons Infrastructure & Technology Group, Inc.

Management & Operations Contract
Savannah River Nuclear Solutions, LLC

Fluor Corporation
Honeywell International, Inc.
Northrop Grumman Corporation

Liquid Waste Management & Operations

Washington Savannah River Company
Bechtel Savannah River, Inc.

(Aiken, SC) Washington Savannah River Company B&W Technical Services Savannah River Company
BNG America Savannah River Corporation
URS - Washington Division
- o B&W Technical Services Group, Inc
Liquid Wast_e - CH2M-Hill Constructors, Inc.
Savannah River Remediation, LLC AREVA Federal Services. LLC
Bechtel National, Inc.
Oak Ridge Cleanup Contract Bechtel National, Inc.
Bechtel Jacobs Company Jacobs Engineering Group
Oak Ridge

(Oak Ridge, TN)

Building 3019 Construction for Uranium233
Downblending
Isotek Systems, LLC

EnergySolutions Federal Services, Inc.
Nuclear Fuel Services
Burns & Roe Enterprises, Inc.

Idaho
(Idaho Falls, ID)

Idaho Cleanup Project
CH2M-WG Idaho, LLC

CH2M Hill Companies, Ltd.
URS - Washington Division

Richland
(Richland, WA)

Project Hanford Management Contract
Fluor Hanford, Inc.

Fluor Hanford, Inc.

Hanford River Corridor Contract
Washington Closure Hanford, LLC

URS - Washington Division
CH2M-Hill Companies, Ltd.
Bechtel Corporation
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CONTRACTOR EARNED VALUE MANAGEMENT SYSTEM CERTIFICATION STATUS
(Revised May 29, 2009)

DOF Office Contract Name Principal Companies Glgzrr’:lgeYdes
(Geographic Site) Contractor Name P P -
Red = No
Richland

(Richland, WA)

Plateau Remediation Contract
CH2M Hill Plateau Remediation Co., LLC

CH2M Hill Constructors, Inc.

East Tennessee Materials & Energy Corporation, Inc.
Fluor Federal Services, Inc.

AREVA Federal Services, LLC

Mission Support Contract **
Mission Support Alliance, LLC

Lockheed Martin Integrated Technology, LLC
Wackenhut Services, Inc.
Jacobs Technology, Inc.

River Protection
(Richland, WA)

Waste Treatment Plant Operations
Bechtel National, Inc.

Bechtel National, Inc.
URS - Washington Division

Tank Operations Contract
Washington River Protection Solutions, LLC

URS - Washington Division
EnergySolutions Federal Services, Inc.

Portsmouth
(Portsmouth, OH)
&
Paducah
(Paducah, KY)

Paducah Remediation
Paducah Remediation Services, LLC

Portage Environmental, Inc.
Shaw Environmental, Inc.

Remediation
LATA/Parallax Portsmouth, LLC

Los Alamos Technical Associates, Inc.
Parallex, Inc.

DUF; Conversion Project
Uranium Disposition Services, LLC

EnergySolutions Federal Services, Inc.
Burns and Roe Enterprises, Inc.
AREVA Federal Services

Carlsbad
(Carisbad, NM)

Management & Operations Contract
Washington TRU Solutions, LLC

URS - Washington Division
Weston Solutions

Los Alamos National
Laboratory
(Los Alamos, NM)

Management and Operations Contract
Los Alamos National Security, LLC

University of California

BWX Technologies, Inc.
Bechtel National, Inc.
Washington Group International
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CONTRACTOR EARNED VALUE MANAGEMENT SYSTEM CERTIFICATION STATUS
(Revised May 29, 2009)

DOE Office Contract Name _ . auCl
o Principal Companies Green = Yes
(Geographic Site) Contractor Name -
Red = No
Northrop Grumman Corporation
Nevada Test Site Management & Operations Contract | AECOM
National Security Technologies, LLC CH2M Hill
Nuclear Fuel Services, Inc.
Nevada Test Site

(Nye County, NM)

Nevada Site Office Environmental Engineering
Services
Stoller-Navarro Joint Venture

S M Stoller Corporation

Navarro Research and Engineering, Inc.
Battelle

INTERA

Weston Solutions

BWX Technologies, Inc.

Pantex Pantex Management & Operations Contract Honevwell International. Inc
(Amarillo, TX) Babcock & Wilcox Technical Services Pantex, LLC y . S
Bechtel National, Inc.
Sandia Sandia Management & Operations Contract

(Albuquerque, NM)

Sandia Corporation

Lockheed Martin

Brookhaven National Laboratory Management and

Brookhaven Operations Contract Battelle

(Upton, NY) Brookhaven Science Associates, LLC Research Foundation of State University of New York
Moab Moab Mill Tailings Cleanup Project . .

(Moab, UT) EnergySolutions Federal Services, Inc. EnergySolutions Federal Services, Inc.

West Valley URS Corporation

Development Project
(West Valley, NY)

West Valley Development Project Cleanup
West Valley Environmental Services Company LLC

Jacobs Engineering Group
Environmental Chemical Corporation
Parallax

Separations Process
Reactor Unit
(Niskayuna, NY)

Deactivation, Demolition & Removal of G2 & H2
Nuclear Facilities
URS - Washington Division

URS - Washington Division
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CONTRACTOR EARNED VALUE MANAGEMENT SYSTEM CERTIFICATION STATUS
(Revised May 29, 2009)

. Certified
piel= Offlcg SR e Principal Companies Green = Yes
(Geographic Site) Contractor Name Red = No
Energy Technology Energy Technology Engineering Center Closure

Engineering Center Project The Boeing Company
(Ventura County, CA) The Boeing Company

Stanford Linear .
Management & Operations Contract . . . Q
Accelerator Center The Leland Stanford Junior University The Leland Stanford Junior University

(Menlo Park, CA)

** Contract recently awarded and contractors are in transition.



